
Moorage Construction Expectations 

General Criteria 

 General Contractor shall be experienced in construction of marine facilities and shall 

have constructed a minimum of ten small boat moorage facilities.  

 Pile installation contractor shall have a minimum of five years' experience in driving 

piling in a marine environment.  

 All construction shall meet the permit requirements for the project including but not 

limited to allowable in-water work window periods and environmental control 

requirements. 

 Construction shall be phased to mitigate impact to existing tenants that are displaced at 

any given period.  

 Proposer shall be responsible for all demolition and legal reuse or disposal of all existing 

infrastructure to be removed. All demolition debris shall be disposed of at a permitted 

legal landfill or other legal disposal site.   

 A detailed schedule shall be provided to DPR for information purposes showing sequence 

and phasing of construction.  The schedule shall be updated on a weekly basis during 

active construction periods.  The schedule shall show required utility shutdowns, major 

deliveries, and other activities that would impact upland activities and adjacent users.    

 Successful proposer shall be responsible for coordination with adjacent businesses and 

facilities to minimize and coordinate all construction impacts. Do not block access to 

adjacent commercial, business, and recreational activities.    

 Comply with all City requirements including but not limited to use of right of way, haul 

routes, allowable working hours, and other construction activity requirements.   

 Follow requirements for utility system location and marking prior to all site excavation or 

work that may impact existing utilities.  

 Minimize disruption of utility systems for utility cutovers and connections.  Provide 

adequate notification to all affected businesses and others of planned utility shutdowns 

including estimated timing and duration.   

 Preserve and protect all adjacent site improvements including parking areas, landscaping, 

buildings, and infrastructure improvements to remain.   Restore any damaged facilities 

caused by construction activities to their original conditions.   

 Prepare, implement, and update as required a Site Safety Plan for all construction activities.    

 Prepare, implement, and update as required all environmental and archaeological control 

plans and methods as required by codes and permits during construction activities.  These 

plans shall include but are not limited to the following:  

o Demolition and Disposal Plan and Controls 

o Temporary Erosion and Sedimentation Controls 

o Stormwater Pollution Prevention Plan and Controls 



o Waste Management Plans and Controls 

o Protection of Natural Resources 

o Air Quality Controls 

o Water Quality Controls 

o Historical and Archeological Resources Plan and Controls 

 Provide, implement, and update as required all Temporary Facilities and Controls 

including but not limited to the following: 

o Traffic Safety and Control Plans  

o Temporary utilities for construction 

o Temporary waste and hauling facilities 

o Temporary sanitary facilities  

o Project signage and information 

 Provide consistent and continuous Quality Control and Assurance throughout the design 

and construction process.   

 Design Quality Control Manager and Construction Quality Control Manager shall be 

designated and shall be responsible for overall quality control during design and 

construction respectively.   The two QC managers shall coordinate to assure that the 

design quality intent is carried through to the final constructed facilities.   

 Provide Special Inspections as required by the City Building Permit.   

 Coordinate and conduct period coordination and meetings with DPR during Construction 

to discuss progress and any project issues.   

 Provide final commissioning and testing of all completed facility elements such as utility 

systems and equipment prior to occupancy.  All commission and testing of systems shall 

be conducted prior to close out of the construction phases of the projects. 

 Pressure testing and disinfection of potable water lines shall be conducted per City 

requirements. 

 All required inspections including State Electrical Inspections and City Building 

Department Inspections shall be conducted and completed prior to occupancy of any 

areas or systems requiring final inspections by local and state agencies.  

 Closeout and acceptance by Designers of Record shall be completed at the end of each 

major construction phase.   

 A copy of final record drawings for all major facility improvements shall be provided to 

the DPR for their records, a single hard copy and an electronic copy shall be provided.  

 An Operations and Maintenance Data Manual shall be prepared for each facility.  The 

manual shall contain information on the major infrastructure and equipment at each 

facility including manufacturer’s data, model numbers, maintenance recommendations, 

and other relevant maintenance information.  Provide three copies of each manual to DPR 

for their records. Three copies of each manual shall be kept at the office of each facility.   

 


